# LORDS INSTITUTE OF ENGINEERING AND TECHNOLOGY

**(UGC Autonomous)**

Approved by AICTE | Affiliated to Osmania University | Estd.2003 | Accredited by NBA & 'A' grade by NAAC

**Department of Information Technology**

## Internal Guide / Supervisor
## Weekly Project Phase-I Monitoring Report

**B.E. IT- IV-I**

**Academic Year – 2026-27**

| | | |
|---|---|---|
| **Project Title** | **CODE MENTOR GPT: A HYBRID AI FRAMEWORK FOR EDUCATIONAL CODE REVIEW AND INTELLIGENT COMMENT GENERATION** | |
| **Internal Guide** | Mr. Yellaiah Ponnam | |
| **Designation** | Assistant Professor | |
| **Batch No.** | **Roll Numbers** | **Name of the Students** |
| **A21** | **1)** 160923737048 | Mohammed Omer Farooq |
| | **2)** 160923737053 | Mohammed Zeshan Mohiuddin |

# LORDS INSTITUTE OF ENGINEERING AND TECHNOLOGY

**(UGC Autonomous)**

Approved by AICTE | Affiliated to Osmania University | Estd.2003 | Accredited by NBA & 'A' grade by NAAC

**Department of Information Technology**

## Weekly Project Monitoring Report

**Guide Name:** Mr. Yellaiah Ponnam

| Week No. | Date | Batch Number | Description of the work suggested by the supervisor to be carried out by the candidate & remarks | Guidance / Monitoring Time/Hours | Students |
|---|---|---|---|---|---|
| 1 | 7 Tue<br>8 Wed<br>Jul 2026 | A21 | Discussed project domain and topic selection; identified AI-based code review for programming education.<br>**Remarks:** Domain and topic selected. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 2 | 14 Tue<br>15 Wed<br>Jul 2026 | A21 | Finalised the title Code Mentor GPT. Studied the base research paper on the GPT-4o review system.<br>**Remarks:** Title finalised; base paper studied. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 3 | 21 Tue<br>22 Wed<br>Jul 2026 | A21 | Defined the problem statement, objectives and scope of Phase-I.<br>**Remarks:** Objectives and scope defined. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 4 | 28 Tue<br>29 Wed<br>Jul 2026 | A21 | Literature survey: LLM-based feedback and code review automation papers.<br>**Remarks:** Literature survey carried out. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |

| | | | | | |
|---|---|---|---|---|---|
| 5 | 5 Wed<br>Aug 2026 | A21 | Literature survey: AI-assisted cheating and academic integrity; summarised the papers.<br>**Remarks:** Literature survey completed. | 2 Hrs<br>2:30 – 4:30 PM<br>**Total: 2 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 6 | 11 Tue<br>12 Wed<br>Aug 2026 | A21 | Studied existing systems (online judges, general-purpose LLMs) and listed their drawbacks.<br>**Remarks:** Existing systems studied. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 7 | 18 Tue<br>19 Wed<br>Aug 2026 | A21 | Defined the proposed system and modules: CRM with RNC, CCM, feedback and evaluation.<br>**Remarks:** Modules identified. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 8 | 25 Tue<br>Aug 2026 | A21 | Prepared the system architecture and chose the process model with justification.<br>**Remarks:** Architecture prepared. | 2 Hrs<br>2:30 – 4:30 PM<br>**Total: 2 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 9 | 1 Tue<br>2 Wed<br>Sep 2026 | A21 | Wrote the software requirement specification: functional, software and hardware requirements.<br>**Remarks:** SRS prepared. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 10 | 8 Tue<br>9 Wed<br>Sep 2026 | A21 | Feasibility study and methodology; collected the Kaggle code review dataset.<br>**Remarks:** Feasibility and methodology done. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |

| | | | | | |
|---|---|---|---|---|---|
| 11 | 15 Tue<br>16 Wed<br>Sep 2026 | A21 | Studied Transformer, BERT and GPT-4o models, and BERTScore for evaluation.<br>**Remarks:** Models and BERTScore studied. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 12 | 22 Tue<br>Sep 2026 | A21 | System design: use case, class, sequence and deployment diagrams and data flow diagram.<br>**Remarks:** Design diagrams prepared. | 2 Hrs<br>2:30 – 4:30 PM<br>**Total: 2 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 13 | 29 Tue<br>30 Wed<br>Sep 2026 | A21 | Input and output design; Flask web interface and the code comment generation extension.<br>**Remarks:** Interface designed. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 14 | 6 Tue<br>7 Wed<br>Oct 2026 | A21 | Wrote the software environment chapter: language, model, libraries and tools.<br>**Remarks:** Environment chapter completed. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 15 | 13 Tue<br>14 Wed<br>Oct 2026 | A21 | Wrote the system testing chapter: methodology, test cases, evaluation metrics and limitations.<br>**Remarks:** Testing chapter completed. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |
| 16 | 27 Tue<br>28 Wed<br>Oct 2026 | A21 | Compiled the report with conclusion, future scope and references; reviewed and corrected it.<br>**Remarks:** Report compiled and reviewed. | 2 Hrs per day<br>2:30 – 4:30 PM<br>**Total: 4 Hrs** | 1. Mohammed Omer Farooq<br>2. Mohammed Zeshan Mohiuddin |

**Project Guide** **HOD**